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Contractor Kemron | Contract # EP-S2-10-01 TO#. | 0067 | Date September 29, 2014 — September 30,
2014
EPA Region 2 Site ID A23K Shift 0700 — 1730 hours

Site Name Superior Barrel and Drum Site
798 Jacob Harris Lane, Elk, Gloucester County, New Jersey

osC Keith Glenn / Margaret Gregor
RM Gary Beland
Monitors Keith Glenn / Margaret Gregor Work Order #43
Personnel Authorized
Qty Description sty Qty Description sty
1 Response Manager 5 0 Foreman 0
1 FCA 3 0 Clean-Up Technician 0
1 T&D Coordinator 3 0 Hydro-Geologist 0
0 Operator 0 0 Structural Engineer 0
0 Chemical Technician 0 0 Senior Electrical Engineer 0
0 Chemist 0 0 Senior Civil Engineer 0
Equipment and Expendable Materials Authorized
Description Qty Description Qty

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-Hours authorized are not to exceed 40/week/person. No OT hours are authorized.

-Hours listed may be used for off-site work for the FCA, T&D Coordinator and Response Manager.
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Contractor Kemron | Contract # EP-S2-10-01 TO#. | 0067 | Date September 29, 2014 — September 30,
2014
EPA Region 2 Site ID A23K Shift 0700 — 1730 hours

Site Name Superior Barrel and Drum Site
798 Jacob Harris Lane, Elk, Gloucester County, New Jersey

osc Keith Glenn / Margaret Gregor
RM Gary Beland
Monitors Keith Glenn / Margaret Gregor Work Order #43

Description of Work To Be Performed

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the
dates further should be discussed with the OSC.

e Provide certificate of destruction forms when submitted.
e Complete the final report documenting waste removal.
e Complete any outstanding reports or documents.

Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports. Draft 1900-55s shall be delayed no
more than 2 weeks of services.

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and
Green Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy
sources.

Ensure the Health and Safety of all Kemron personnel on-site.

| certify that the above work is ordered and authorized in I acknowledge receipt of this work order.
the performance of the above cited Task Order.
Signature Signature ) " oo
i ‘i , b Digitally signed by Gary E Belan

2/' / Gy L G a ry E DN: cn=Gary E Beland, o=Kemron
/ 4 ;/ \’:;’—/, = Environmental Services, ou,

CENL - " email=gbeland@kemron.com, c=US

Be I a n d Date: 2014.09.30 11:59:53 -04'00"

Printed Name and Title Date Printed Name and Title Date
Keith Glenn, Federal On-Scene Coordinator 9/29/14 | Gary Beland, Kemron Response Manager
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